
,,				May 03, 2021							
				3	4	5	6	7	8	9	10
Tasks	Progress	Start	End	М	Т	W	Т	F	S	S	M
Group Contract	100%	13-May	14-May								Ice
Phase Plan	100%	12-May	14-May								
Feasibility Study	100%	12-May	13-May								
Risk analysis	100%	12-May	13-May								
SWOT analysis	100%	12-May	13-May								
Stakeholder analysis	100%	12-May	13-May								
Use Case diagram	100%	12-May	12-May								
List of requirements	100%										
Problem statement	100%										
Problem analyzes	100%										
Project limitation	100%										
											Elab
											Inter
Domain Model	0%										
Glossary	0%										
ER- diagram	0%										
Class Diagram	100%										
Use Case description	0%										
Data Base	0%										
FURPS											
UML											
Activity Diagram											
System Sequence Diagram											
Sequence Diagram											
State Diagrams											
Package Diagram											
Information Expert											
Creator											
Low Coupling											
High Cohesion											
Controller											
Polymorphism											
Pure Fabrication											
Indirection											
Quality of design											
o 11: C C											

Quality of conformance
Unit testing
Integration testing
Debugging
Normalization of tables

		Cons
Code & Test		Tra
Hand In	0%	

Project End: 02/06/2021 Customer: Sundhedsstyrelsen



oration ration 1

truction

nsition